Development Plan Review Timeline

August 24

Deadline for
Operators to submit
Annual
Development Plans
(ADPs)

February 24

Executive Review
Team presents
Approval / Denial
to Occupy Letters

Exceptions for Feb.
2011 - Feb. 2012
ADPs will be issued
within Occupancy
Letters

~September 1-14

Screening Team
reviews ADPs

PAPO Report Due

~February 5-20

Screening Team
meets with
Executive Review
Team and presents
recommendations

September 15

Letter sent to
Operators detailing
ADP issues and
information needed

February 1

Ten Year Rolling
Forecast and Other
Reports Due
(if not submitted
earlier)

October 1
PAPO Mitigation
Team Meets

~January 2-15

Optional one-on-
ones for ADP
changes

~October 15-22

One-on-Ones

Operators submit
revised ADPs/letter
response

Exception requests
due for Activity Year
Nov. 2010 — Feb.
2011 ADPs.

~November 1-20

Screening Team
reviews revised
ADPs

Dates within ADPs
will determine
exception needs for
Planning Year Feb.
2011 — Feb. 2012




